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PROJECT Terminal 2 / Terminal 5 Maintenance Dredging

CONTRACTOR Mickey Marine Enterprises, Inc.

DAY OF WEEK & DATE: Monday, January 6, 2002

CONTRACT NO. 52449/01D015

SUPERINTENDENT Greg Speyer

REPORT NO. 020

WEATHER Partly to Mostly Cloudy with Light Rain TEMPERATURE 39 - 45

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:
Mickey Marine - Foreman, Operator, Tugboat Pilot, Pile
Buck

MAJOR EQUIPMENT ON JOB (Size/capacity and hours):

Mickey Marine - Sea Vulture Crane Barge, 7 Bin Dump Scow,
Tugboat, Skiff -.

CHRONOLOGICAL ACCOUNT OF DATS WORK

5:30 pm Per telecon to Darrel (Mickey), I confirmed that they would start at 7:00 pm. I notified Maury (Port Navigation).

6:55 pm Mickey arrived on site. They moved the screen over Bin Nos. 5 and 6. They attached the cable arm bucket.

7:47 pm Mickey began dredging at the upstream end of Berth 206. The dump scow draft at Bin No. 1 was 6 feet. Mickey was
dredging at the crane barge width along the face of the dock, progressing downstream.

8:05 pm I notified Charles (Port Navigation) to sample at 11:30/11:45 pm.

8:15 pm Per telecon with Andy (Hickey), \ confirmed that he was dredging to the specified -41/-42 elevation.

10:20 am Hickey continued dredging at the 125 foot mark of Berth 206. The screen was over Bin Nos. 4 and 5. Bin Nos, 4, 5,
and 6 were filled with water and dredge material. The dump scow draft at Bin No. 1 was 8 feet and 11.5 feet at Bin No. 7.

10:45 pm Hickey removed the cable arm bucket to move the screen. I left the site.

12:15 am Hickey continued dredging at the 225 foot mark of Berth 206. The dump scow draft at Bin No. 1 was 12 feet. The
screen was over Bin No. 2.

12:33 am The dump scow draft at Bin No. 1 was 13 feet.
Per telecon with Maury (Port Navigation), turbidity testing results on water samples taken upstream and downstream from the

dredging operation were as follows:
Sampler Time Upstream Top Mid Bottom AVG Downstream Top Mid Bottom AVG Visual

Charles and Rick 2345 12.7.12.8 14.8 13.43 14.8 13.1 19.2 15.7 None

12:45 am Per telecon with Andy (Hickey), the dredging was completed for tonight. The dump scow draft at Bin No. 1 was 14
feet.

TESTS PERFORMED:

PHONE LOG:
SITE PHOTOS/VIDEOS TAKEN: FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

INSPECTOR Frank Schmidt HRS DATE USEPA SF

1286422
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CONTRACTOR Hickey Marine Enterprises. Inc. SUPERINTENDENT Greg Speyer

DAY OF WEEK & DATE: Monday, Januarys, 2002 REPORT NO. 020

WEATHER Partly to Mostly Cloudy with Light Rain TEMPERATURE 39-45
(signature on hardcopy)-


